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Milestone

Milestone

ME

HW

SW

Certification

Package

*Role in color:
1. ALT 3. ALT&Fii
2. Fii 4. Fii vendors

ALT design

Pre-MP CTR
(100pcs)

Pre-MP
(1K pcs)

KC get

BMT

9/23

9/20

9/20->10/5

9/30 10/1

10/1

MP FW
fix

10/159/22

SMT
material

ready

2nd source
candidate list

9/30 10/7

Kick-off
Circuit design

Re-layout

10/20

Gerber
out PCB fab

11/15

sample
build

ETA
TW

11/23 11/29

11/22 12/3

porting tuning

HW validation
SI testing

12/17

12/3 12/17

Pre-test
(EMI/EMC)

circuit
layout

12/24

Gerber
out PCB fab

1/14

sample
build

1/26

Lunar New Year

ETA
TW

2/7

HW validation/SI testing
Climate Reliability @HC

2/25

2/9 2/23

Pre-test
(EMI/EMC) KC

12/30

Risk buy

12/17

Material preparation

BMT

2/23
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