

寄件人: sheila.hh.tu@fii-foxconn.com
寄件日期: 2021/10/25 上午 09:33:25
收件人: jim.zm.chen@mail.foxconn.com
副本: sean.hy.chiang@fii-foxconn.com
主旨: Fw: RE: [SWAN] tracking list 211022
附件:

@Jim,

幫忙issue running change ECR for P-TWO cable.
客戶承認郵件如下。

Regards,

Sheila Tu
Honhai Precision Ind. Co., Ltd.
Senior Project Manager of CNSBG JBD Div.
Tel: +886-2-22676511 ext.(551)-7831
Email: sheila.hh.tu@fii-foxconn.com



本電子郵件及附件所載之信息為保密信息，其內容僅供指定收件人使用。上述信息為發表人之個人意見，並不代表本公司之立場。若您因為誤傳而收到本郵件，請立即以郵件通知寄件人，並將本郵件刪除。禁止將本郵件及附件複製、散佈或洩露給任何第三者。本郵件經由網路傳遞，有可能遭竄改或病毒之入侵。為確保資訊之安全，收件人請就本郵件及附件之重要內容，與寄件人進行確認。

This email and any attachments to it may be confidential and are intended solely for the use of the individual to whom it is addressed. Any views or opinions expressed are solely those of the author and do not necessarily represent those of Hon Hai/Foxconn. If you have received it by mistake, please inform the sender by an email reply and then delete the message. It is forbidden to copy, forward, or in any way reveal the contents of this message to anyone. The integrity and security of this email cannot be guaranteed over the Internet. Therefore, it's advised for the receiver to verify the validity of this message with the sender.



----- 轉呈者 Sheila H.H. Tu/NSG/FOXCONN 於 2021/10/25 上午 09:32 -----

<syoon@altech.kr>

2021/10/22 下午
05:07

TO : ""Sheila H.H. Tu"" <sheila.hh.tu@fii-foxconn.com>,

philip@altech.kr, bylee@altech.kr, shson@altech.kr, neotech1973@altech.kr,
schtwo@altech.kr, charmk@altech.kr, hylee@altech.kr, sslee@altech.kr,
jwkim@altech.kr, vincent.tung@foxconn.com, carey.yh.lu@mail.foxconn.com,
dennis.tm.lu@fii-foxconn.com, sean.hy.chiang@fii-foxconn.com,
sophielee@altech.kr, jacky.chiang@fii-foxconn.com, tiffanie.ti.lai@fii-foxconn.com

CC :

主旨 : RE: [SWAN] tracking list 211022

Dear All,

I update 1-B, D, F and 2-B.

Best Regards,
SuhYoung YOON

From: syoon@altech.kr <syoon@altech.kr>

Sent: Friday, October 22, 2021 5:03 PM

To: 'Sheila H.H. Tu' <sheila.hh.tu@fii-foxconn.com>; 'philip@altech.kr' <philip@altech.kr>; 'bylee@altech.kr' <bylee@altech.kr>; 'shson@altech.kr' <shson@altech.kr>; 'neotech1973@altech.kr' <neotech1973@altech.kr>; 'schtwo@altech.kr' <schtwo@altech.kr>; 'charm@altech.kr' <charm@altech.kr>; 'hylee@altech.kr' <hylee@altech.kr>; 'sslee@altech.kr' <sslee@altech.kr>; 'jwkim@altech.kr' <jwkim@altech.kr>; 'vincent.tung@foxconn.com' <vincent.tung@foxconn.com>; 'carey.yh.lu@fii-foxconn.com' <carey.yh.lu@fii-foxconn.com>; 'dennis.tm.lu@fii-foxconn.com' <dennis.tm.lu@fii-foxconn.com>; 'sean.hy.chiang@fii-foxconn.com' <sean.hy.chiang@fii-foxconn.com>; 'sophielee@altech.kr' <sophielee@altech.kr>; 'jacky.chiang@fii-foxconn.com' <jacky.chiang@fii-foxconn.com>; 'tiffanie.ti.lai@fii-foxconn.com' <tiffanie.ti.lai@fii-foxconn.com>

Subject: RE: [SWAN] tracking list 211022

Dear All,

I summarized today's meeting.

If I have any misunderstandings, please correct me.

1. HW & ME.

A. Acoustic chamber test – Air leakage

The Foxconn tested all band on this Wednesday and vendor are reviewing it now.

Foxconn TW will discuss about their test result and inform ALT about the result by today (10/22)

Foxconn TW will update vendor's report by next Monday or Tuesday.

Foxconn TW will check when Factory can apply this test case for MP and inform ALT.

B. FFC Cable

ALT will test it today.

ALT will update test result by today on wechat and Test report will be updated by next Monday.

=> **There is no difference between new longer cable and original one. So you can use longer FFC Cable.**

C. Ferrite core interference issue

INKEL provided sponge sample on this Tuesday. The recipient is 阮明海.

INKEL also sent L/R-LED Bracket with Sponge on this Tuesday.

Please check with your factory and let us know if you have any issue.

D. AMP B'd layout modification

Based on Foxconn's feedback, ALT provided Gerber file today(10/22)

=> ALT provide Gerber file on mantis. (<https://mantis.cnsbg.foxconn.com/vas/view.php?id=1368#c8553>)

Foxconn TW asked ALT to send Cosign letter by today(10/22)

=> ALT sent Cosign letter today by e-mail from Mr. Steve Lee.

E. Audio noise issue

Foxconn TW has a defect unit.

Foxconn VN found 9 defect units, but it already rework and ship out.

Foxconn TW is investigating the issue with a defect unit. But there is no clue yet.

Foxconn TW is working with AML now.

ALT asked Foxconn as following test

- Pre-MP Main B'd + Pre-MP AMP b'd with original design

- DVT3 Main B'd + Pre-MP AMP b'd with original design

Foxconn TW will update test result by today and provide test result by next Monday (10/25)

Foxconn TW accepted that they will inform Rework Guide to ALT when there is any issue related to AMP b'd.

F. TMI 3343B sample delivery

Ms. Sheila Tu will inform recipient of this component.

Ms. Sheila Tu inform recipient information on mantis.

(<https://mantis.cnsbg.foxconn.com/vas/view.php?id=1368#c8567>)

ALT will ask vendor to send 30 pcs sample to recipient.

2. Factory

A. Microphone Void issue

Foxconn TW asked Foxconn VN about ALT's recommendation. But there is any feedback from Foxconn VN.

Foxconn TW will check it with Foxconn VN again and will feedback by next week.

B. MOH cost down & ME design DFM

ALT ask Foxconn to keep using "double side acetic tape".

Foxconn ask ALT to update it on mantis item by item whenever ALT's feedback is updated.

ALT will update "double side acetic tape" by today.

=> ALT updated it on Mantis.(<https://mantis.cnsbg.foxconn.com/vas/view.php?id=1131>)

3. Eagle

A. 2nd source

ALT recommended EFUSE design with discrete version, but Foxconn TW keep using Toshiba component.

If BT component is changed, then we should apply another KC certification.

Currently ETH PHY is the most severe component.

Best Regards,
SuhYoung YOON

From: Sheila H.H. Tu <sheila.hh.tu@fii-foxconn.com>

Sent: Thursday, October 21, 2021 11:08 PM

To: syoon@altech.kr; philip@altech.kr; bylee@altech.kr; shson@altech.kr; neotech1973@altech.kr; schtwo@altech.kr; charm@altech.kr; hylee@altech.kr; sslee@altech.kr; jwkim@altech.kr; vincent.tung@foxconn.com; carey.yh.lu@fii-foxconn.com; dennis.tm.lu@fii-foxconn.com; sean.hy.chiang@fii-foxconn.com; sophielee@altech.kr; jacky.chiang@fii-foxconn.com; tiffanie.ti.lai@fii-foxconn.com

Subject: [SWAN] tracking list 211022

(See attached file: ALT Fii SWAN tracking list 211022.xlsx)

Regards,

Sheila Tu

Honhai Precision Ind. Co., Ltd.

Senior Project Manager of CNSBG JBD Div.

Tel: +886-2-22676511 ext.(551)-7831

Email: sheila.hh.tu@fii-foxconn.com

⌘

⌘

本電子郵件及附件所載之信息為保密信息，其內容僅供指定收件人使用。上述信息為發表人之個人意見，並不代表本公司之立場。若您因為誤傳而收到本郵件，請立即以郵件通知寄件人，並將本郵件刪除。禁止將本郵件及附件複製、散佈或洩露給任何第三者。本郵件經由網路傳遞，有可能遭竄改或病毒之入侵。為確保資訊之安全，收件人請就本郵件及附件之重要內容，與寄件人進行確認。

This email and any attachments to it may be confidential and are intended solely for the use of the individual to whom it is addressed. Any views or opinions expressed are solely those of the author and do not necessarily represent those of Hon Hai/Foxconn. If you have received it by mistake, please inform the sender by an email reply and then delete the message. It is forbidden to copy, forward, or in any way reveal the contents of this message to anyone. The integrity and security of this email cannot be guaranteed over the Internet. Therefore, it's advised for the receiver to verify the validity of this message with the sender.

⌘

⌘